GOVERNMENT OF MADRAS.

Old Secti. II 28, New Secti. II-1
71,006—28-1-

Public RDP I (1955.) Department.

~~Endorsement~~
~~X~~ D.O.
~~Memorandum~~
~~Lodged~~

D.Mem. No. 2638 I/55-1

Dated 26-3-55 195

Passed on Supdt.

FURTHER PAPERS.

Department.	Number.	Series.	Date.

Pdl. 1276/55

South Kanara Collector's Office,/
Mangalore dt. 12.3.1955

From

Sri A. Kunhamed, B.A.,
Collector of South Kanara.

To

The Director of Community Devel
MADRAS.

Sir,



COMMUNITY PROJECTS - South Kanara - Monthly D.O rep
for February 1955 - Forwarded

Ref: Project Executive Officer's monthly D.O. repor
dated 7.3.55

***

I forward herewith a copy of the monthly progress rep
for February 1955 received from the Project Executive Offi
South Kanara.

2. In view of the instructions contained in Government Memo No. 1746 R.D.P. I/54-1 dt. 7.1.55 to the effect that single report covering both Community Projects and National Extension Service Schemes should be sent to the name addre of the Director of Rural Welfare simultaneously marking a copy thereof to you, I request whether this monthly periodical may be discontinued hereafter.

Yours faithfully,

12.3.55
— For Collector

D·O

MONTHLY REPORT FOR THE MONTH OF

COLLECTOR 8-MAR 1955 SOUTH KANARA

MONTHLY REPORT--SCHEMES.

AGRICULTURAL SCHEMES:

The work under this head is being carried on according to the programme drawn up by the departments. It is however found difficult to attend to every items of agriculture with the present skeleton staff, in the absence of Asst. Agrl. Demonstrators, Fieldmen and Maistries. Orders on Ref.C.No. 5456/A1.C. Dt. 8-12-1954 requesting sanction of additional staff for agriculture are still pending with Govt. This may kindly be expedited. Japanese method of cultivation has been undertaken by a few ryots during the III crop. Improved seeds for running seed farms for Dec have been received and are being distributed. Govt. orders permitting the grant of loans to Panchayat boards for putting up market sheds have been received recently, and action is being taken to canvass applications from various Panchayat boards. The Project Advisory Committee is of the opinion that there would be adequate response from young farmers if a training centre is started at the Paddy Breeding Station, Mankinady. A report is being sent to the Govt. separately on this point with reference to memo No.338 DF. XIII/54-4, Dated 27-1-1955.

A sum of Rs.1800/- was disbursed as loan to ryots under A.L. Act for purchase of seeds and implements. The loans so far granted under this head is Rs. 2,22,700/-. Similarly a sum of Rs. 1,460/- was sanctioned for the purchase of 2 oil engine pumpsets bringing the total loan so far granted to Rs. 1,13,460/-. The total No. of pump so far sanctioned is 50.

MINOR AREA: No orders have been received on the scheme for reclaiming 100/- acres of waste lands in Belve village submitted to the Board by the Collector (Collector's C.No. 2923/54-26, dated 22.2.55). The Project Advisory Committee at its meeting held on 2[illegible] resolved to request the Government to sanction the scheme early. Orders may, therefore, be pressed in the matter as early as possible by reminding the Board, if necessary.

FISHERIES: Government orders sanctioning the scheme are still awaited. Estimates for effecting improvements to 2 fisheries tanks, at an aggregate cost of Rs. 2,7[illegible] have been sanctioned in anticipation of Govt. orders. In this connection, I submit that the Govt. may be pleased to sanction the scheme very early so that the works connected therein can be taken up for execution and completed in the current year's working season. The Asst. Director of Fisheries has suggested that the Asst. Engineer (E.I.) Mangalore may be permitted to visit Narakkal (Cochin) to see the Marine Fish Farm to enable him to put up the necessary bunds for the proposed Fish Farm in this area. In view of the urgency involved, I am permitting the Asst. Engineer to proceed to Narakkal subject to approval by Government.

.I.A. MUSLIMS: The Veterinary Dispensaries and first aid centres are working satisfactorily. The construction of new buildings for Vety. Dispensaries at Mododaidri and Kebidu is in progress. But, regarding the cost of the work at Mododaidri, it is reported that a revised estimate for about Rs. 5000/- is under preparation as against Rs. 3,811/- sanctioned in P.C.No. [illegible] dt. 21-4-1961, for the actual execution of the work, the old timber of the roof of the old building was found unfit for use and required to be replaced and certain other minor additions and alterationswere necessary. A separate report is being submitted to the Government in the matter.

The Murrah buffaloes for all the Block Dispensaries and for the minor veterinary dispensary, Marthal are expected in a week's time. Two bulls of the Director of Animal Husbandry bulls have already been supplied to the Artificial Insemination centre at Kanjikoor. The Vety. & Live Stock Inspectors are also working at the Centre. The Centre could not be started as the building is yet to be taken up. The additional amount of Rs. 1,500/- is found to be far below the estimated cost of the building as per plan furnished by the Department. A detailed report has already been submitted to the Government in P.C.No. A.7/64.3, dt. 22-9-1964 requesting an additional expenditure of Rs. 2,000/- for the building. As the public are very much anxious for the early starting of the Centre which is held up only for the above reason, I request that the matter may kindly be treated as very urgent and orders passed and communicated to us on the lines referred to above.

The Project Advisory Committee has resolved at its meeting held on 21-2-1966 that the present building of the Minor Veterinary dispensary, Marthal which has been declared as the Veterinary Aid Centre sanctioned during the 3rd Plan period, a new building may be provided for the Veterinary Aid Centre. A separate report will be submitted to the Government in the matter.

As a result of the extension of Community Project to Tribal Areas from 1st April 1966, several recurring items of additional staff, medicines etc. included in the overallprogramme have been found to be inadequate for meeting the requirement of the fourth year. A separate report for granting additional funds for medicines and staff under this head will be submitted to the Government.

The Village Live Stock Improvement Scheme, which is also sanctioned as a part of Rural Welfare Schemes has been taken over by the Community Project and a Live Stock Inspector has been posted at the centre. One Murrah buffalo and two Hallikar bulls are being arranged to be supplied to the Centre for the Hallikar breed in the District.

The Poultry Units attached to the Veterinary Dispensaries have not been started yet. Steps are being taken to start the units early.

HEALTH AND SANITATION:

Both the Primary Health Centres are now put up in new buildings and are working satisfactorily. The average monthly attendance at the hospitals is very much encouraging. But, the annual supply of medicines has not been made in respect of Primary Health Centre, Nebri by the Medical Stores Depot, while medicines have been supplied to Primary Health Centre, Adjpe recently.

The Electrification of the new building for Arkal Taluk Headquarters, Hospital has to be taken up urgently on completion of the new building which is now in progress. The Chief Engineer (Electrical) Madras has been addressed with a plan of the building, in this office Ref.C.No.1932/57, dated 6-3-1958 for furnishing an estimate for Electric fittings required. The Electricity department may kindly be instructed to carry out the work departmentally at the cost of Community Project Funds. Other items of work under this head are going on as usual. Sanctioned well works are under execution.

HOUSING: As instructed in Govt. Endt. No. 938 M.D.P.V/58-1 3-2-1958, the Asst. Project Officers are canvassing loan applications and enquiring into them. Enquiries are completed in many cases. As necessary agreement has to be executed before grant of loan, I request that action to supply the required No. of agreement forms may kindly be expedited. Sri.V.S.Hejmadi, I.C.S. who visited the Project area early in February 1958 has suggested that the forms used by the Coop. Department may be used with suitable modifications and the issue of loans may be expedited and that if necessary revised agreements may be obtained in the new form later. The Asst. Project Officers have been supplied with a suitable form and instructed to act accordingly.

SOCIAL EDUCATION: Sanction has been received for starting spinning centres in this Community Project area. Kasturba Centres sanctioned for Karavi and Siddakatte could not be started for want of trained workers. Govt. orders on the proposals for starting women centres and Youth Clubs, submitted in this office Ref.C.No.3136/54-B, Dt. 7-9- and Ref.C.No.3083/54-B, Dt. 30-9-1954 respectively are still awaited. Other activities under Social Education are going on as usual. The District Educational Officer, South Kanara has been addressed to take steps to draw the salary of teachers of evening classes in the Project area from 1-10-19 upto 28-2-1958. Action is being taken to convert the adult literacy classes not recognised by the District Educational Officer into Social Education Centres so that the classes may continue for the benefit of the adults above 15 years of age

COMMUNICATIONS: Many of the bridge works sanctioned have been started. But lack of Iron and steel material is holding up progress. The Director of Industries and Commerce has been addressed to arrange for supply urgently. In a few cases, local purchases have been authorized to save delay. Other works are going on briskly. The lack of adequate conveyance facilities to the engineering staff and as well as the Asst. Project Officers is a serious handicap to brisk work under Communication. The necessity for additional jeeps has been stressed more than once.

I request that the question of procuring 2 jeeps from any other Department for the use of this project temporarily for a period of 4 months may be once again considered in view of the practical difficulty now experienced in the absence of conveyance facilities.

2. ..ID.: The amount provided for improving existing scho... in the revised overall programme has been completely committed for the works sanctioned which are in different stages of progress.

Sanctioned works in respect of buildings for new schools in the school-less villages are in progress. The question of payment to teachers employed in schools opened in school-less villages are under correspondence with the Government and the District Board.

3. ..AL: The Honble Ministers for Revenue and Finance took part in this Community Project area in the month. The new building of the Primary Health Centre, Lobrim was declared open by the Hon. Revenue Minister. Efforts are being made to start ... Panchayat Dharmat Kinnigoli (I ...) and other at Kinnigoli (... ...).

A Statement of expenditure is appended.

Yours Sincerely,

(A.Narasimha) 7.3.55

To Sri. A. ...,
Collector of South Kanara,
...

Statement of expenditure.

Items:	In the month:		Upto the end of the month:	
	Loan.	Non-loan.	Loan.	Non-loan.
Works:	--	40,490-1-0	--	3,11,7..-1-.
Other charges:	5,900/-	30,624-3-3	2,19,...0/-	7,90,150-3-9
Total.	...0/-	71,02 -1...-3.	2,19,9.0 -	1...,...8-1-.

30/3-3-55.

MONTHLY ~~PROGRESS~~ REPORT FOR THE MONTH OF FEBRUARY 19

COMMUNITY PROJECT--SOUTH KANARA.

AGRICULTURAL EXTENSION:

The work under this head is being carried on according to the programme drawn up by the department. It is however, found difficult to attend to every items of agriculture work with the present skeleton staff, in the absence of additional Agrl. Demonstrators, Fieldmen and Maistries. Orders on my Ref.C.No. 5456/54.C. Dt. 8-12-1954 requesting sanction of additional staff for agriculture are still pending with the government. This may kindly be expedited. Japanese method of cultivation has been undertaken by a few ryots for the III crop. Improved seeds for running seed farms for I crop have been received and are being distributed. Government orders permitting the grant of loans to Panchayat Boards for putting up market sheds have been received recently, and action is being taken to canvas applications from various Panchayat Boards. The Project Advisory Committee is of the opinion that there would be adequate response from young farmers if a training centre is started at the Paddy Breeding Station, Kankanady. A report is being submitte to theGovt. separately on this point with reference to Govt. memo No.328 RDP. XIII/54-4, Dated 27-1-1955.

A sum of Rs.1500/- was disbursed as loan to ryots under A.L. Act for purchase of seeds and implements. The Loans so far granted under this head is Rs. 2,23,880/-. Similarly a sum of Rs. 4,460/- was sanctioned for the purchase of 2 oil engine pumpsets bringing the total amount so far granted to Rs. 1,13,455/-. The total No. of pumpset so far sanctioned is 50.

RECLAMATION: No orders have been received on the scheme for reclaiming 100/- acres of waste lands in Belve village submitted to the Board by the Collector (Vide Collector's C.No. 29023/54-B6, dated 22.2.55). The Project Advisory Committee at its meeting held on 28[illegible] has resolved to request the Government to sanction the scheme early. Orders may, therefore, be passed in the matter as early as possible by reminding the Board, if necessary.

FISHERIES: Government orders sanctioning the scheme are still awaited. Estimates for effecting improvemer to 2 fisheries tanks, at an aggregate cost of Rs. 3,7[illegible] /- have been sanctioned in anticipationof Govt. orders. In this connection, I submit that the Govt. may be pleased to sanction the scheme very early so that the works included therein can be taken up for execution and completed in the current year's working season. The Asst. Director of Fisheri has suggested that the Asst. Engineer (C.P.) Mangalore may be permitted to visit Narakkal (Cochin) to see the Marine Fish Farm to enable him to put up the necessary bunds for the proposed Fish Farm in this area. In view of the urgency involved, I am permitting the Asst. Engineer to proceed to Narakkal subject to approval by Government.

ANIMAL HUSBANDRY: The Veterinary Dispensaries and first aid centres are working satisfactorily. The construction of new building for Vety. Dispensaries at Moodabidri and Hebri is in progress. But, regarding the cost of the work at Moodabidri, it is reported that a revised estimate for about Rs. 5000/- is under preparation as against Rs. 3,500/- sanctioned in G.O.Ms.No.1622 Pub. W.DP. Dt. 11-8-1954, as in the actual execution of the work, the entire timber of the roof of the old building was found to be unfit for use and required to be replaced and certain other minor additions and alterationswere necessary. A separate report is being submitted to the Government in the matter.

The Murrah Buffaloes for all the 3 Block Dispensaries and for the minor veterinary dispensary, Karkal are expected in a week or two from the Director of Animal Husband Sindhi bulls have already been supplied to the Insemination Centre at Mangalore. Two Vety. & Live Stock Inspectors are also working at the Centre. The Centre could not be started for want of the building which is yet to be taken up. The sanctioned amount of Rs. 2,500/- is found to be far below the estimated cost of the building as per plan furnished by th Department. A detailed report has already been submitted to the Government in my D.O.Ref.C.No.2278/54.C, Dt. 23-2-1955 for sanctioning an additional expenditure of Rs. 5,000/- for the building. As the public are very much anxious for the early starting of the Centre which is held up only for the above reason, I request that the matter may kindly be treated as very urgent and orders passed and communicated to me on my D.O. referred to above.

The Project Advisory Committee has resolved at its meeting on 28-2-1955 that the present building of the minor Veterinary dispensary, Karkal which has been included in the Community Project Scheme for upgrading being housed in a rented building, a new building may be provided from Community Project funds. A separate report will be submitted to the Government in the matter.

As a result of the extension of Community Project period for one year more, several recurring items of expenditu under staff, medicines etc. included in the overallprogramme are found to be inadequate for meeting the requirement of the fourth year. A separate report for granting additional funds for medicines and staff under this head will be submitted to the Government.

The Village Live Stock Improvement Scheme, Kinnigoli sanctioned as a part of Rural Welfare Schemes has been taken over by the Community Project and a Live Stock Inspector has been posted at the centre. One Murrah Buffalo and two Sindhi Bulls are being arranged to be supplied to the Centre from the Koila Farm in the District.

The Poultry Units attached to the Veterinary Dispensaries have not been started yet. Steps are being taken to start the units early.

P.T.O.

RURAL HEALTH AND SANITATION:

Both the Primary Health Centres are now put up in new buildings and are working satisfactorily. The average monthly attendance at the hospitals is very much encouraging. But, the annual supply of medicines has not ye been made in respect of Primary Health Centre, Hebri by the Medical Stores Depot, while medicines have been supplied to Primary Health Centre, Bajpe recently.

The Electrification of the new building for Karkal Taluk Headquarters, Hospital has to be taken up urgently on completion of the new building which is now in progress. The Chief Engineer (Electrical) Madras has been addressed wi a plan of the building, in this office Ref.C.No.1981/54. dated 6-3-1955 for furnishing an estimate for electric fittings required. The Electricity department may kindly be instructed to carry out the work departmentally at the cost of Community Project funds. Other items of work under this head are going on as usual. Sanctioned well works are under execution.

HOUSING: As instructed in Govt. Endt. No. 938 R.D.P.V/55-1 3-2-1955, the Asst. Project Officers are canvassing loan applications and enquiring into them. Enquiries are complet in many cases. As necessary agreement has to be executed before grant of loan, I request that action to supply the required No. of agreement forms may kindly be expedited. Sri.V.S.Hejmadi, I.C.S. who visited the Project area early in February 1955 has suggested that the forms used by the Coop. Department may be used with suitable modification and the issue of loans may be expedited and that if necessary revised agreements may be obtained in the new form later. The Asst. Project Officers have been supplied with a sample form and instructed to act accordingly.

SOCIAL EDUCATION: Sanction has been received for starting spinning centres in this Community Project area. Kasturba Centres sanctioned for Karavi and Siddakatte could not be started for want of trained workers. Government orders on the proposals for starting women centres and Youth Clubs, submitted in this office Ref.C.No.3136/54-B, Dt. 7-9- and Ref.C.No.3883/54-B, Dt. 30-9-1954 respectively are stil awaited. Other activities under Social Education are going on as usual. The District Educational Officer, South Kanara has been addressed to take steps to draw the salary of teachers of evening classes in the Project area from 1-10-19 upto 28-2-1955. Action is being taken to convert the adult literacy classes not recognised by the District Educational Officer into Social Education Centres so that the classes ma continue for the benefit of the adults above 18 years of age

COMMUNICATIONS: Many of the bridge works sanctioned have b started. But lack of Iron and steel materi is holding up progress. The Director of Industries and Comm has been addressed to arrange for supply urgently. In a few cases, local purchases have been authorized to save delay Other works are going on briskly. The lack of adequate conv ance facilities to the engineering staff and as well as the Asst. Project Officers is a serious handicap to brisk work under Communication. The necessity for additional jeeps has been stressed more than once.

I request that the question of procuring 2 jeeps from any other department for the use of this project temporarily for a period of 3 months may be once again considered in view of the practical difficulty now experienced in the absence of conveyance facilities.

EDUCATION: The amount provided for improving existing school in the revised overall programme has been complet exhausted for the works sanctioned which are in different stages of progress.

Sanctioned works in respect of buildings nf for new schools in the school-less villages are in progress. The question of payment to teachers employed in schools opened in school-less villages are under correspondence with the Government and the District Board.

GENERAL: The Hon'ble Ministers for Revenue and Finance toure in this Community Project area in the month. The new building of the Primary Health Centre, Hebri was declared open by the Hon. Revenue Minister. Efforts are being made to start a rural Bank at Kinnigoli (I Block) and another at Bajagoli (III Block.)

A Statement of expenditure is appended.

Yours Sincerely,

H Narasimha

(H.Narasimha.) 7.3.55

To Sri. A. Muhammed, B.A.,
Collector of South Kanara,
MANGALORE.

6/3

STATEMENT OF EXPENDITURE.

Items:	In the month:		Upto the end of month:	
	Loan.	Non-loan.	Loan.	Non-loan
Works:	--	40,492-4-0	--	3,10,739
Other charges:	5,960/-	30,524-8-3	3,19,955/-	7,23,189
Total.	5,960/-	71,023-12-3.	3,19,955/-	10,33,928

JC/C-2-55.

Memo No 2638 R.DPI/55-1 dt 26-3-55

C.P and N.E.S - Monthly D.O report - Submission of - Certain clarifications - Orders - Issued.

Ref:- From the Collr. of South Kanara Pdl 1276/55 dt 12.3.55

The Collr. of South Kanara is informed that he need send only one monthly D.O. report as instructed in the Govt Memo No 1746 R.DPI/54-1 dt 7-1-55

23.3.55

26/3/55

Note:- Pl. see ~~determination~~ para 2 of the letter in the Cf from the Collr. of South Kanara. Clear instructions have already been issued to all Collrs that they need send only one single D.O. report covering all the schemes. Pl. see memo No 1746 RD/55-1 dt 7-1-55 at (B). The Collr. of South Kanara still ~~feels~~ feels doubt whether he should send separate reports for each scheme. He may therefore be told that

report as instructed in the memo. at (B). Draft memo above is submit for approval.

23.3.55

26/5/55